600.2 - Phase C Checklist for the Project Manager

This checklist is to be used by the Project Manager during Phase C of the Project.

Instructions: At the time of the Phase C submittal, the Project Manager will mark the box below indicating
completion of each action in accordance with the requirements in the Procedures Manual (including
applicable laws, regulations, and requirements) or that the action is not applicable to the Project.

Project Administration: The Project Manager has:
YES N/A
] ] Authorization: Written Phase C authorization has been provided to the Architect-

Engineer.

] ] Review: The requirements in Chapter 6 - Phase C Final Design and Chapter 7 -
Bidding and Negotiations, of the Capital Construction Project Procedures Manual
have been reviewed.

] ] Pre-Design, Phase A and Phase B Checklists: The Project Manager has reviewed
the Pre-Design, Phase A and Phase B Checklists and noted carry forward items that
must be addressed in Phase C of the Project. All carry forward items have been brought
to the attention of the Architect-Engineer.

] ] Unresolved Issues: Unresolved or incomplete issues from Phase B have been
reviewed and discussed with the Architect-Engineer, Using Agency, and Owner.

] ] Federal Funding: The status of permit review on projects with Federal funding has
been identified.

] ] Project Directory: An updated Project Directory has been received from the
Architect-Engineer.

] ] Project Program and Owner’s Project Requirements: The revised Project
Program and/or Owner’s Project Requirements have been reviewed as appropriate
and necessary.

] ] Surveys: All final subsurface investigations and any other survey information has
been provided to the Architect--Engineer.

] ] Additional Data: All other data received from Owner, Using Agency or consultants
has been reviewed. If necessary, additional data has been requested.

] ] Pre-Submittal Meeting: The Project Manager has attended the pre-submittal
commissioning review and coordination meeting.

] ] Single Source Procurement: The Project Manager has authorized the use of any

single source procurements or restrictive specifications (i.e., less than 3
manufacturers) of materials or services.

] ] Total Estimate of Funds through Construction - Form B-210-11 has been
completed. See Section 612.

Phase B Review and Approval:
YES N/A
] ] Review Meeting: The Project Manager and Architect-Engineer have scheduled the
Phase C Review Meeting.

] ] Completeness: The Project Manager has reviewed the Phase C Submittal and
determined it to contain the components outlined in Section 600.1 or 600.2 Phase
C Architect-Engineers Checklist and Section 605 Phase C Responsibilities of the
Architect-Engineer.

] [] Acceptance Letter: The Project Manager issues the Phase C acceptance letter.
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